

FILE AND PRINT PROJECT – MIGRATION CALENDAR

Area	Start Date	End Date	Status
Agriculture	November 2, 2015	November 20, 2015	Confirmed
Ancillary Services	November 24, 2015	December 12, 2015	Confirmed
Architecture	September 30, 2015	October 6, 2015	Complete
Arts	October 15, 2015	October 22, 2015	Complete
Dentistry			
Education	July 28, 2015	August 21, 2015	Complete
Environment, Earth and Resources	October 6, 2015	October 15, 2015	Complete
Extended Education	October 6, 2015	October 17, 2015	Complete
Fine Arts	October 13, 2015	October 22, 2015	Complete
Financial Services	November 19, 2015	December 6, 2015	Confirmed
Graduate Studies	August 25, 2015	September 3, 2015	Complete
Graduate Students Association	October 13, 2015	October 22, 2015	Complete
Human Resources	November 19, 2015	December 6, 2015	Confirmed
Housing And Student Life	November 24, 2015	December 12, 2015	Confirmed
Institutional Analysis	September 13, 2015	September 17, 2015	Complete
Internal Audit	August 25, 2015	September 1, 2015	Complete
Information Services and Technology	December 17, 2015	January 9, 2015	Proposed
Law	October 2, 2015	October 22, 2015	Complete
Libraries	October 2, 2015	November 14, 2015	Confirmed
Asper School of Business	October 2, 2015	October 17, 2015	Complete
Medicine			
Music	September 8, 2015	September 15, 2015	Complete
Natural Resources Institute (NRI)	September 29, 2015	October 6, 2015	Complete
Nursing		July 27, 2015	Complete
Pharmacy			
Kinesiology And Rec. Management	October 14, 2015	October 31, 2015	Complete
Physical Plant	November 19, 2015	December 11, 2015	Confirmed
President's Office	November 19, 2015	December 6, 2015	Confirmed
Psychology	October 6, 2015	November 3, 2015	Complete
Richardson Centre For Functional Foods	October 2, 2015	October 22, 2015	Complete
VP (Research and International) units	October 20, 2015	October 31, 2015	Complete
Student Affairs	October 30, 2015	November 21, 2015	Confirmed
Science	November 12, 2015	November 28, 2015	Confirmed
St. John's	October 6, 2015	October 15, 2015	Complete
Social Work	October 13, 2015	October 23, 2015	Complete
St. Paul's	September 29, 2015	October 14, 2015	Complete
St. Andrews	August 24, 2015	August 27, 2015	Complete
University 1	October 22, 2015	November 21, 2015	Confirmed
University Secretariat	September 1, 2015	September 9, 2015	Complete
University Research Institute	November 19, 2015	December 6, 2015	Confirmed
University Teaching Services	October 2, 2015	October 20, 2015	Complete
Vendors (with Finance)	November 19, 2015	December 6, 2015	Confirmed

Status	Definition
Complete	Data migration completed
Confirmed	Dates confirmed with Business Manager
Proposed	Dates to be discussed at kickoff to be scheduled

Tentative	Dates confirmed but pending dependency
-----------	--