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Banner 9 upgrade plan
2017

Business Processes Analysis

2018

Go Live

Technology Set up

Functional Testing

Technical Testing

Training

Communication


